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SEPTEMBER 2006

TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 09/08/2006 ) are as follows:

Projects Added

Projects Deleted

Projects Rescheduled

Design Projects without Construction

Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects
that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and begining mile post.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT’s Internet @:

http://www.azdot.gov/Highways/ppms/

PUBLISHED DATE:  09/22/2006



ACTIVE PROJECT STATUS REPORT
GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an

“A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

County Abbreviations:
AP  Apache GH Graham MO
CH Cochise Gl  Gila NA
CN  Coconino LA LaPaz PM
GE Greenlee MA  Maricopa PN

COG -
CPSID -

Data Date -

Date PRB Shifted -
Env Clr -

IGA -

JPA -

Kick-off -

Map/Srv -

Council of Governments

Mohave
Navajo
Pima
Pinal

SC
SW
YU
YV

Santa Cruz
Statewide
Yuma
Yavapai

Four-character key field used by the critical path scheduling system to identify a project

Reflects the status of activities and PRB actions as of the date. Bid Advertisements

are as of the end of the month.

Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'

Environmental Clearance
InterGovernmental Agreement
Joint Project Agreement
Project Kick-off team meeting

Mapping and Survey



MP / BMP -
OSD -

PDC -
Planned B/A -

Planned St | — IV

Program Cost -
R/W Clr -

RTE -

T/C pl -

TBD -

U/R Clr -

Val Analysis -

X->Y

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

Mile Post / Beginning Mile Post

Optimum Start for Design. This is the latest date on which the design process should begin.
Pre-Design Completion

Planned Bid Award Date

Planned dates for design stages | through IV as determined by the original customized
schedule dates.

The programmed project cost in dollars including construction engineering.
Right-of-Way Clearance

Route

Traffic Control Plans complete

To Be Determined

Utilities and Railroad Clearance

Value Analysis

X — The number of times the project has moved since its original inclusion in the
5-Year Program.

Y — The number of months the project has moved from the original schedule date.



100 SYSTEM PRESERVATION

110 PAVEMENT PRESERVATION

111 STATEWIDE PAVEMENT PRES

112 STATEWIDE MINOR PAVEMENT PRES
113 PREVENTATIVE MAINTENANCE

120 BRIDGE PRESERVATION

121 EMERGENCY REPAIRS

122 MINOR UPGRADES

123 SCOUR RETROFIT

124 SEISMIC RETROFIT

125 BRIDGE REPLACEMENT & REHAB
126 BRIDGE INSPECTION & INVENTORY

130 SAFETY PROGRAM

131 BLUNT END GUARDRAIL REPLACEMENT
132 HAZARD ELIMINATION PROGRAM

133 ROCKFALL CONTAINMENT

134 HIGHWAY RAIL CROSSINGS

140 PUBLIC TRANSIT
141 PUBLIC TRANSIT SUPPORT

150 ROADSIDE FACILITIES
151 REST AREA REHABILITATION
152 LANDSCAPING REHABILITATION

160 OPERATIONAL FACILITIES

161 SIGNAL WAREHOUSE & RPM'S

162 PORT OF ENTRY

163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION

165 EMERGENCY REPAIR PROJECTS

RESOURCE ALLOCATION CODES

200 SYSTEM MANAGEMENT

210 DEVELOPMENT SUPPORT
211 DESIGN SUPPORT

212 UTILITIES SUPPORT

213 RIGHT OF WAY SUPPORT
214 ENVIRONMENTAL SUPPORT
215 PLANNING SUPPORT

216 BRIDGE SUPPORT

217 CONTRACT AUDITING

218 PRIMAVERA SUPPORT

220 OPERATING SUPPORT

221 TRAINING

222 WORK ZONE SAFETY

223 OUTDOOR ADVERTISING CONTROL
224 COMMUNITY RELATIONS SUPPORT
225 PRIVATIZATION SUPPORT

226 SIB CAPITALIZATION

227 RISK MANAGEMENT INDEMNIFICATION
228 PROFESSIONAL & OUTSIDE SERVICES
229 PARTNERING SUPPORT

236 FEDERAL TAX EVASION PROGRAM

230 PROGRAM OPERATING CONTINGENCIES

231 DESIGN MODIFICATIONS CONTINGENCY
232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
234 PROGRAM COST ADJUSTMENTS

235 RIGHT OF WAY ACQUISITION

300 SYSTEM IMPROVEMENT

310 MINOR CAPACITY/ SPOT IMPROVEMENTS

311 DISTRICT MINOR PROJECTS
312 TRAFFIC SIGNALS
313 DISTRICT FORCE ACCOUNT

320 ROADSIDE FACILITIES IMPROVEMENTS
321 STATE PARKS ROADS

322 NEW REST AREAS

323 NEW LANDSCAPING

324 SCENIC, HISTORIC & TOURIST SIGNS
325 STATEWIDE ENHANCEMENT PROJECTS

330 MAJOR CAPACITY/OPERATIONAL
331 SPOT CAPACITY & OPERATIONAL
332 TRAFFIC INTERCHANGE PROGRAM
333 CLIMBING/PASSING LANE PROGRAM
334 ROUTE TURNBACK PROJECTS

335 ITS PROGRAM

340 CORRIDOR IMPROVEMENTS
341 CORRIDOR IMPROVEMENTS




FY 2007
KINGMAN DISTRICT ADVERTISED PROJECTS

RESOURCE PROJECT NAME ACTUAL PROGRAM
CODE #S CPSID RTE CO MP TRACS TYPE OF WORK BID DATE COST (K)
325 VP1F 66 MO 103.0 H633101C SR 66, PEACH SPRINGS MAIN ST. 09/13/2006 $800

CONSTRUCT SIDEWALKS



PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:
RTE: CO: MP: TYPE OF WORK: PROJECT COS
TRACS: PROJECT MANAGER: COMMENTS: (in thousands) BID READY



PROJECTS DELETED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:

RTE: CO: MP: TRACS: TYPE OF WORK: ORIGINAL
PROGRAM COST: PROJECT MANAGER: COMMENTS: BID DATE:



PROJECTS RESCHEDULED THIS MONTH

CPSID: PROJECT NUMBER  PROJECT NAME: BID READY:
RTE: CO: MP: TRACS: TYPE OF WORK: RESCHEDULED:
PROGRAM COST: PROJECT MANAGER: COMMENTS: FROM: TO:
VP1F 066-A(003)A SR 66, PEACH SPRINGS MAIN ST. PROJECT ADVERTISED
66 MO 103.0 H633101C  CONSTRUCT SIDEWALKS FOR TBD FY 07 SEP 06
K $800 PROJ MGR: O'CONNOR PH: 712-7530 BID.

* NOTE~ Bid Ready dates can remain the same,
while the Bid Advertisement dates change.



CPS
ID:

EC1H

LE1G

UI1lH

ON1F

PROJECT NUMBER:
RTE: CO: MP: TRACS:

DIST DESIGN BUDGET:

40 MO 56.5 H6814S1D

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

K $2,000
93 MO 101.8

K $1,600
95 MO 0.0

K $250

95 MO 190.0 H4511S1D

K

$250

PROJCT NAME:
TYPE OF WORK:
PROJECT MANAGER:

RATTLESNAKE WASH TI
DESIGN NEW TI
PROJ MGR: WALLACE PH: 928-779-7580

ANTELOPE WASH
DESIGN NEW ROADWAY
PROJ MGR: DOESCHER PH: 712-7551

LAKE HAVASU STATE PARK
DESIGN (LAUNCH RAMPS)
PROJ MGR: MA PH: 712-6660

NORTH OF LAKE HAVASU CITY
DESIGN PASSING LANE
PROJ MGR: SULLIVAN PH: 712-7468

COMMENTS:

FUNDING START

FISCAL
YEAR:

2008

2008

2008

2007



PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR
PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS

CPS PROJECT NUMBER: PROJECT NAME: ENG  PROGRAM COST: ORIGINAL
ID: RTE: CO: MP: TRACS: TYPE OF WORK: DIST: (in thousands) BID DATE:



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER:

FISCAL YEAR: 2007

HOOVER DAM BRIDGE
93 MO 0.0 H395501C CONSTRUCT NEW BRIDGE

AX1E

K PROJ MGR: DARIUSH  PH: 712-8427

COMMENTS:

PROGRAM COST:
(in thousands)

$10,000

FY:

07



CPSID: DISTRICT: FEDERAL ID #:

ROUTE: CO: MP: TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

PROJECT
MANAGER:

KINGMAN DISTRICT
BID ADVERTISEMENT: TBD 08

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

DEBRA EINWECK

ADOT ROADWAY DESIGN ISSUES HAVE
BEEN RESOLVED. ROUTE 66 ELEMENTS

MT1C K 040-A NEEDLE MOUNTAIN REST AREA $12,466 NOW BEING FINALIZED.
40 MO 3.0 H506404C CONST REST AREA & POE BYPASS 322 602-712-6747
BID ADVERTISEMENT: OCT 07 KEN AKOH-ARREY ADDRESSING STAGE | COMMENTS
EX1G K LAKE HAVASU Tl - WALNUT CREEK, WB
40 MO 8.0 H656901C RR5"TL & 3" PL & 2" AC ARFC 602-712-8660
BID ADVERTISEMENT: DESIGN 08 GEORGE PROJECT CURRENTLY IN SCOPING PHASE.
EC1H K RATTLESNAKE WASH TI $2,000 WALLACE
40 MO 56.5 DESIGN NEW TI 928-779-7580
BID ADVERTISEMENT: TBD 07 DAVID BENTON
CX1H K WILLOW CRK BRIDGES, 1592,1593... $4,400
40 MO 83.2 H676001C DECK REHABILITATION 602-712-6908
BID ADVERTISEMENT: TBD 07 DAVID BENTON
LX1H K AUDLEY ROAD OP, EB&WB,1520 & 1521 $3,075
40 YV 112.8 DECK REHABILITATION 602-712-6908
BID ADVERTISEMENT: TBD 07 DAVID BENTON
LY1H K PARTRIDGE CREEK BRIDGES $2,135
40 YV 142.5 BRIDGE REHABILITATION 602-712-6908
BID ADVERTISEMENT: TBD 07 JOHN O'CONNOR PROJECT MUST BE PROGRAMMED.
PROJECT IS ON HOLD WHILE WE ACQUIRE
PB1F K B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST R/W FROM RR.
40B YV 145.0 H621301C SIDEWALK 325 602-712-7530
BID ADVERTISEMENT: SEP 06 JOHN O'CONNOR
VP1F K 066-A(003)A SR 66, PEACH SPRINGS MAIN ST. $800
66 MO 103.0 H633101C CONSTRUCT SIDEWALKS 325 602-712-7530



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

CPSID: DISTRICT: FEDERAL ID #:
ROUTE: CO: MP: TRACS #:

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

PROJECT
MANAGER:

KINGMAN DISTRICT

BID ADVERTISEMENT: IGA 07

BAHRAM DARIUSH

AX1E K 093-A HOOVER DAM BRIDGE $10,000
93 MO 0.0 H395501C CONSTRUCT NEW BRIDGE 351 602-712-8427
BID ADVERTISEMENT: TBD 08 LARRY 7/7/12006: RFP OUT IN JUNE '06. SOQS DUE
DOESCHER 7/12. SELECTION EARLY 8/06.
SD1E K 093-A HOOVER DAM TO MP 17 $80,000
93 MO 1.0 CONSTRUCT ROADWAY WIDENING 331 602-712-7551
BID ADVERTISEMENT: TBD 09 LARRY STAGE IV PLANS ARE SHELVED. WILL NEED
DOESCHER 6 TO 9 MOS. TO RESURRECT PROJECT AND
LV1E K 093-B SB, MCGARRY'S WASH $10,250 OBTAIN 404 PERMIT IN FY 09.
93 MO 92.5 H617701C CONSTRUCT PARALLEL ROADWAY 602-712-7551
BID ADVERTISEMENT: DESIGN 08 LARRY 7/7/12006: NO ACTIVITY ON DESIGN PROJECT
UNTIL FY 08.
LE1G K ANTELOPE WASH $1,600 DOESCHER
93 MO 101.8 DESIGN NEW ROADWAY 602-712-7551
BID ADVERTISEMENT: TBD 11 LARRY
HC1H K SB RANCH ROAD $5,875 DOESCHER
93 MO 104.1 CONSTRUCT PARALLEL ROADWAY 602-712-7551
BID ADVERTISEMENT: TBD 10 LARRY 7/7/2006: PROJECT NEARLY COMPLETE.
K DOESCHER
LULE SB TOMPKINS CANYON $14,386
93 MO 121.3 H617601C CONSTRUCT NEW 2-LANE SB RDWY 343 602-712-7551
BID ADVERTISEMENT: TBD 07 EVELYN MA STAGE Il FIELD REVIEW WAS HELD ON
AUGUST 22, 2006.
KT1C K 095-C-513 LAKE HAVASU STATE PARK $1,100
95 MO 0.0 H684301C CONSTRUCT ROAD, PH Il 321 602-712-6660
BID ADVERTISEMENT: DESIGN 08 EVELYN MA
UI1H K LAKE HAVASU STATE PARK $250

95 MO 0.0

DESIGN (LAUNCH RAMPS)

602-712-6660



CPSID: DISTRICT: FEDERAL ID #:

ROUTE: CO: MP: TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST: PROJECT
RESOURCE CODES: MANAGER:

KINGMAN DISTRICT
BID ADVERTISEMENT: DESIGN 07

ON1F K 095-C
95 MO  190.0

NORTH OF LAKE HAVASU CITY
DESIGN PASSING LANE

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PAUL SULLIVAN
$250
333 602-712-7468




ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

INDEX



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPSID RTE CcO MP
MTIC 40 MO 3.0
EXIG 40 MO 8.0
ECIH 40 MO 565
CX1H 40 MO 832
LXIH 40 YV 112.8
LYIH 40 YV 1425
PBIF 40B YV 1450
VPIF 66 MO 103.0
AX1IE 93 MO 00
SDIE 93 MO 1.0
LVIF 93 MO 925
LEIG 93 MO 101.8
HCIH 93 MO 104.1
LUIF 93 MO 121.3
KTIC 95 MO 0.0
ULH 95 MO 0.0
QNIF 95 MO 190.0

TRACS #

H506404C
H656901C

H676001C

H621301C

H633101C

H395501C

H617701C

H617601C
H684301C

PROJECT NAME

NEEDLE MOUNTAIN REST AREA

LAKE HAVASU TI - WALNUT CREEK, WB

RATTLESNAKE WASH TI
WILLOW CRK BRIDGES, 1592,1593...

AUDLEY ROAD OP, EB&WB,1520 & 1521

PARTRIDGE CREEK BRIDGES
ASH FORK,40B,3RD ST TO 8TH ST
SR 66, PEACH SPRINGS MAIN ST.
HOOVER DAM BRIDGE

HOOVER DAM TO MP 17

SB, MCGARRY'S WASH
ANTELOPE WASH

SB RANCH ROAD

SB TOMPKINS CANYON

LAKE HAVASU STATE PARK
LAKE HAVASU STATE PARK
NORTH OF LAKE HAVASU CITY

TYPE OF WORK

CONST REST AREA & POE BYPASS
RR 5" TL & 3" PL & 2" AC ARFC
DESIGN NEW TI

DECK REHABILITATION

DECK REHABILITATION

BRIDGE REHABILITATION
SIDEWALK

CONSTRUCT SIDEWALKS
CONSTRUCT NEW BRIDGE
CONSTRUCT ROADWAY WIDENING
CONSTRUCT PARALLEL ROADWAY
DESIGN NEW ROADWAY
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT NEW 2-LANE SB RDWY
CONSTRUCT ROAD, PH 1lI

DESIGN (LAUNCH RAMPS)

DESIGN PASSING LANE

BID READY FISCAL YR
TBD FY 08 2008
SEP 07 2008
DESIGN FY 08 2008
TBD FY 07 2007
TBD FY 07 2007
TBD FY 07 2007
TBD FY 07 2007
SEP 06 2007
IGA FY 07 2007
TBD FY 08 2008
TBD FY 09 2009
DESIGN FY 08 2008
TBD FY 11 2011
TBD FY 10 2010
TBD FY 07 2007
DESIGN FY 08 2008
DESIGN FY 07 2007



http://www.azdot.gov/Highways/ppms/



